

# Estate Walkabout Record

Estate Lawrence Street

Date 22.04.2015



Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Lawrence Street	Fencing around play area.	To be looked at for Planned Maintenance.	31/03/2016	PENDING		
Polepark Road	Canopies	PM programme	31/03/2016	PENDING		
Polepark Road	Overflow running	MO carded	22/06/2016	COMPLETE		30/06/2015
Polepark Road	Bin Areas	PD to discuss with DB for this year PM	22/06/2015	OVERDUE	PD advised DB now dealing	
Lawrence Street	Fencing throughout whole estate	HO/MO to discuss with DB	22/06/2015	COMPLETE	Done - will be done in 2016/17 PM budget	22/04/2015
Lawrence Street	MO visited individual resident s re fencing. / gutters etc.	MO advised owners of responsibilities	22/06/2015	COMPLETE		22/04/2015