

Estate Walkabout Record

Estate **Fintry Mains**

Date **02 March 2016**

Date of next walkabout **29 June 2016**

Number of Attendee's **1**



Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Fintry mains	Replace loose/missing tile at verge to LH gable	CSA Team to issue line	18/04/2016	COMPLETE		16/03/2016
Fintry mains	Refit catch to metal gate & rear bin store	CSA Team to issue line	10/03/2016	COMPLETE		07/03/2016
Fintry Mains	Remove Existing & fit new tumble drier vent kit (incl External cover) at communal lounge	CSA Team to issue line	08/03/2016	COMPLETE		08/03/2016
Fintry mains	Refit metal magnet stop at door entry	CSA Team to issue line	08/03/2016	COMPLETE	line raised 201964 and completed	08/03/2016
Fintry Mains	Replace Slat (1m x 100 x 22) to fence	CSA Team to issue line	08/03/2016	COMPLETE	line raised 201965 and completed	08/03/2016
Fintry mains	Replace ridge tile at LH slide	CSA Team to issue line	18/04/2016	COMPLETE		16/03/2016
Fintry Mains	Refit metal gate catch to rear bin store	CSA Team to issue line	10/03/2016	COMPLETE		07/03/2016
Fintry mains	Clear gutter to front canopy	CSA Team to issue line	10/03/2016	COMPLETE		10/03/2016
Fintry Mains	Refit metal gate catch to rear bin store	CSA Team to issue line	10/03/2016	COMPLETE		07/03/2016

Estate Walkabout Record

Estate **Fintry Mains**

Date **02 March 2016**

Date of next walkabout **29 June 2016**

Number of Attendee's **1**



Fintry Mains	moss in rear garden	passed to DL for land engineering	02/04/2016	COMPLETE	DL instructed Land Engineering to use brush to remove moss and this has been done.	02/04/2016
Fintry Mains	trees in rear garden	passed to DL for land engineering	02/04/2016	PENDING	To be considered as part of 2016/17 Winter Maintenance Programme.	
Fintry Mains	cover off satellite box ion rear corner	contact sky	02/04/2016	PENDING	contacted virgin	04/03/2016
Fintry Mains	Replace ridge tile at LH slide	RH to raise Line	02/04/2016	COMPLETE		16/03/2016
Fintry Mains	repair catch at metal gate at rear bin store	RH to raise Line	02/04/2016	COMPLETE		07/03/2016
Fintry Mains	clean gutter at front canopy	RH to raise Line	02/04/2016	COMPLETE		10/03/2016
Fintry Mains	repair catch at metal gate at rear bin store	RH to raise Line	02/04/2016	COMPLETE		07/03/2016
Fintry Mains	resecure magnetic door stop at front close entry	RH to raise Line	02/04/2016	COMPLETE		08/03/2016
Fintry Mains	trampoline in rear garden	GA to write to block	02/04/2016	COMPLETE		02/03/2016
Fintry Mains	repair catch at metal gate at rear bin store	RH to raise Line	02/04/2016	COMPLETE		07/03/2016

Estate Walkabout Record

Estate **Fintry Mains**

Date **02 March 2016**

Date of next walkabout **29 June 2016**

Number of Attendee's **1**



Fintry Mains	relpace tile verge to roof at LH gable	RH to raise Line	02/04/2016	COMPLETE		16/03/2016
Fintry Mains	refit slat to low level fence at LH side	RH to raise Line	02/04/2016	COMPLETE		08/03/2016
Fintry Mains	plantation in rhone at canopy (rear door)	RH to raise Line	02/04/2016	COMPLETE	no line raised.	02/04/2016
Fintry Drive	no gate at bin store	GA to ask RH if necessary	02/04/2016	COMPLETE		01/06/2016
Fintry Drive	Hip tile missing RHS at gable rhone at front door choked. Magnet at bottom of front door loose	RH to raise Line	02/04/2016	COMPLETE		15/04/2016