

Estate

**Fintry Mains**

Date

10.06.2015



Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Fintry Mains	pavement raised	GA to email DCC	10/07/2015	COMPLETE		10/06/2015
Fintry Mains	Cover on drain loose & cracked cover	Lines to be raised for D4D	23/06/2015	COMPLETE		12/06/2015
Fintry Mains	Pallet in rear garden	Lines to be raised for S&S	23/06/2015	COMPLETE		13/06/2015
Fintry Mains	Cracked tiles x 2 rear door	Lines to be raised for QAPM	23/06/2015	COMPLETE		30/06/2015
Fintry Mains	Loose tiles at rear door	Lines to be raised for QAPM	23/06/2015	COMPLETE		18/06/2015
Fintry Mains	F/Freezer at rear	Lines raised for S&S	23/06/2015	COMPLETE		17/06/2015
Fintry Mains	Ivy on rear of block	PD to see Dean	10/07/2015	OVERDUE		
Fintry Mains	2 x tiles missing at front of close	Lines to be raised for QAPM	23/06/2015	COMPLETE		18/06/2015
Fintry Mains	Trampoline in rear garden	GA to letter Block	10/07/2015	OVERDUE		
Fintry Mains	Moss at rear	PD	10/07/2015	COMPLETE	Dean sent Instruction sent to LE to deal with as part of Contract	05/07/2015
Fintry Mains	Border at front of Flat A	PD to speak to Dean	10/07/2015	COMPLETE	Dean sent Instruction sent to LE to deal with as part of Contract	05/07/2015

## Estate Walkabout Record

Fintry Mains	Borders at front blocks	PD to speak to Dean	10/07/2015	COMPLETE	Dean sent Instruction sent to LE to deal with as part of Contract	05/07/2015
Fintry Mains	Bathroom suite still in rear garden	GA to chase up O/Occupier	10/07/2015	OVERDUE		
Fintry Drive	Spar at fence 100 x 20 x 1M at Flat A (G/L)	Lines to be raised for QAPM	16/06/2015	COMPLETE		16/06/2015
Fintry Mains	Pot holes in footpath T/A	Email DCC	10/07/2015	COMPLETE		10/06/2015