

Estate Walkabout Record

Estate **Fintry North 1**

Date **16 September 2015**

Date of next walkabout **To be confirmed**

Number of Attendee's **None**



Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Grampian Gardens	Graffiti on side of wall	DHL to paint walls (see pics)	24/09/2015	COMPLETE		08/10/2015
Grampian Gardens	Broken Glass behind rear wall & dumped mattress	S&S to sweep & uplift mattress	18/09/2015	COMPLETE		18/09/2015
Amond Gardens	1 x fence spar missing	replace	17/09/2015	COMPLETE		17/09/2015
Amond Gardens	3 x broken fence spars	replace	17/09/2015	COMPLETE		17/09/2015
Longhaugh Road	Communal grassy area at side of house Missing Cover to Street lighting 450 x 300ML	E-mail DCC to advise	17/09/2015	COMPLETE		17/09/2016
Grampian Gardens	Entrance electric/cable boxes graffiti again after re-paint	Raise line for painter to patch & Paint over graffiti	22/09/2015	COMPLETE		22/09/2015
Grampian Gardens	Overgrown Conifers at front garden	Robin to check if new tenant	17/10/2015	OVERDUE		
Grampian Gardens	Kerb still not lowered for car access at rear of building	HO to chase up with tenant on her return from A/L	17/10/2015	OVERDUE		