

Estate **Fintry South 1**Date **10 July 2019**

Date of next walkabout

Number of Attendees **2**

Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Fintryside	3 x trees at front of block to be added to winter maint programme	added to winter maint programme	10/08/2019	PENDING		
Fintryside	chain link fencing damaged beside recycle bins	MO to inspect	10/08/2019	PENDING		
Fintryside	2 x recycle bins have been damaged	MM to email DCC	10/08/2019	PENDING		
Fintryside	lhs of close door at downpipe, buising all black	MO to inspect	10/08/2019	PENDING		
Fintryside	gutters at back of block all chocked	MO to inspect	10/08/2019	PENDING		
Fintryside	pull out euro bins and clean recess	MM to raise line to S&S	10/08/2019	COMPLETE		25/07/2019
Fintryside	LHS of close door at downpipe building all black, gutters at back of block all chocked, please inspect and advise.	Mo to inspect	10/08/2019	PENDING		
Fintryside	bikes in back communal area	MM to letter block	10/08/2019	PENDING		
Fintryside	excessive weeds out backs, side of GL and fencing	DL to chase contractors to chase	10/08/2019	0		
Fintryside	GL Balcony crumbling	MO to inspect	10/08/2019	0		
Longhaugh Road	chain link fencing to left hand side of the gate damaged	mo to inspect	10/08/2019	0		
Longhaugh Road	Tiles at front close door, renew x 3, uplift & relay x 5	0	00/01/1900	0		
Longhaugh Road	blocked gutter above front close door	0	00/01/1900	0		
Longhaugh Road	leak at gutter at join above front door at cloe entry	0	00/01/1900	0		
Fintryside	gutter blocked above close door entry	0	10/08/2019	0		