Estate	Rosebank	Date	29 September 2021	
Date of next walkabout		Number of Attendees	2	Abertay



Street Name	Issue Identified	Action Agreed	Target Completion Date	Status	Notes	Actual Completion Date
Rosebank Place	Outside light above main entrance door is not working	Raise line for electrician	31/10/2021	COMPLETE		05/10/2021
Rosebank Place	Trees in following locations are overgrown S19, S17, S14 and S13	Add to winter maintenance	30/09/2021	COMPLETE	Added	30/09/2021
Rosebank Place	Northern end (S28) Tree on kerbside is leaning and roots are protruding from ground	Inform Dean Lyon	30/09/2021	COMPLETE	Dean Emailed	30/09/2021
Rosebank Place	Drying greens x 2 moss on pathways is a slip hazard	Inform Dean Lyon	30/09/2021	COMPLETE	Dean Emailed	30/09/2021
Rosebank Place	NE corner of complex S28 Shrubs adjacent to block are overgrown, blocking air vents and reaching up to flat windows	Inform Dean Lyon	30/09/2021	COMPLETE	Dean Emailed	30/09/2021
Rosebank Place	Northern end of Rosebanbk Place - Small fly tip in hedges - polystyrene box etc	Leif to arrange uplift	31/10/2021	PENDING		
Hilltown	Joint on rooftop guttering is leaking	Raise line to replace	31/10/2021	COMPLETE		01/10/2021
Rosebank Place	Graffiti on wall adjacent to side alley	Raise line to remove	31/10/2021	PENDING		
Rosebank Place	Rooftop guttering above front door to flat is blocked	Rauise line for roofer	31/10/2021	COMPLETE		01/10/2021
Rosebank Place	Moss on paving is slip hazard	Inform Dean Lyon	30/09/2021	COMPLETE	Dean emailed	30/09/2021
Rosebank Place	Guttering above patio entrance is blocked	Raise line for roofer	31/10/2021	COMPLETE		01/10/2021